

## Broadband process timeline

### 1. Grant process

Estimated time: 1 month

- Use of funds letter
- Need assessment
- Consent to share

### 2. Development phase part one

Estimated time: 5-6 months

- Feasibility analysis
- Business plan (financial analysis, start up and operation costs, viability\ sustainability)
- Licenses (if applicable)
- Market survey

### 3. Development phase part two

Estimated time: 8-12 months

- Site selection and Tribal resolutions
- Mapping\ Land surveys
- Cultural Inventory\ Community engagement
- Secure vendor resources

### 4. Implementation phase part one

Estimated time: 5-18 months

- Training
- Finalize financing
- Planning\ initiation
- Wireless\ wireline engineering
- Performance monitoring

### 5. Implementation Phase Part Two

Estimated time: 8-24 months

- Construction
- Performance monitoring
- Sustainability check
- Project completion